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9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACTIORDER NO. 
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1. CONTRACT ID CODE 
DE-AC07-051Dl4516 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operations Office (DOE-ID) 
Contract Management Division 
1955 Fremont Avenue, MS 1240 
ldaho Falls, ID 83415 
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2. AMENDMENTIMODIFICA-TION NO. 
M044 

7. ADMINISTERED BY (If other than Item 6) CODE 

Wendy L. Bauer, Contracting Officer 
(208) 526-2808 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended 

CODE FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation as amended, by one of the following methods: 

3. EFFECTIVE DATE 
See Block 16c 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 

100. DATED (SEE ITEM 13) 
March 23,2005 

(a) By completing ltems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

9A. AMENDMENT OF SOLICITATION NO. 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS: 

4. REQUlSlTlONlPURCHASE REQ. NO. 
07-051D14516 

5. PROJECT NO. (If applicable) 

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 
B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

I 

X I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 

1 1.81 52.243-2 Changes-Cost Reimbursement 

A. THlS CHANGE ORDER IS ISSUED PURSUANT TO (Sped& authority): 

I 

D. OTHER (Speciw type of modification and aulhorily): 

E. IMPORTANT: Contractor - is not, X is required to sign this document and return a copies to the issuing oftice. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCFsection headings, including solicitatiodcontract subject matter where 
feasible) 

(See Page 2) 

Except as provided herein, all terms and conditions of the document referenced in ltems 9A or 10A, as heretofore changed, remains unchanged and in 
full force and effect. 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.24 
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This modification provides an equitable adjustment for settlement of impacts for DOE Directives 
and modifies B.5 Items Not Included in Target Cost. 

1. Section B.3 TOTAL CONTRACT TARGETCOST, FEE, AND COMPLETIONDATE, 
paragraph (a) is modified as follows: 

(a) The target cost is $2,378,000,000 and target fee is $175,000,000. The total contract 
target cost and target fee are based on the contract completion date of September 30, 
201 2. (The total proposed contract Target Cost and Target Fee shall not exceed the 
funding limits specified in Section B.2 - Cleanup Funding, on either an annual or total 
basis.) 

The target cost and fee remain unchanged as a result of this modification, and there 
remains $101,429 of Department of Energy controlled contingency within target cost. 

CONTRACTOR'S STATEMENT OF RELEASE: In consideration of the modification 
agreed to herein as a complete equitable adjustment for the following items settled in accordance 
with contract Section 1.8 1 52.243-2 Changes-Cost Reimbursement, and Section B. 10 Site 
Investigation and Conditions Affecting the Work (Changes to Target Cost and Fee), Table B. 1 
DOE directed new work (within the general scope of the contract) or new regulatory 
requirements, the Contractor hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise 
to the proposal for adjustment. The total of the equitable adjustment is $798,571. 

Underground Storage Tank Compliance Strategy, CCN 303607 dated October 16, 
2006 - $14,623 
Emergency Planning and Community Right to Know Act 13 13, REA 2006-00 16, 
CCN 30363 1 dated October 10,2006 - $30,556 
Implementation of Department of Energy Oversight Policy (DOE 0 226. I), CClV 
304238 dated January 24,2007 - $262,804 
Personal ldentity Verification (DOE N 206.3) REA 2005-0010, dated September 25, 
2006 - $150,000 
DOE Corporate Operating Experience Program (DOE 0 210.2), CCN 303616 dated 
October 18, 2006 - $44,100 
ICARE link to DOE Pegasus, CWI estimate, email R. Nagel to W. Bauer, dated 
March 27, 2007 - $49,488 
Occurrence Reporting and Processing of Operations Information (DOE 0 23 1.1) 
REA 2006-001 8, CCN 304554 dated March 21,2007 - $247,000 (FY06107 only, 
adjustment for subsequent FY impacts will be considered separately) 

2. Section B.5 ITEMS NOT INCLUDED IN TARGET COST is modified as follows: 

The following items are not included in the Target Cost of this contract. These activities are not 
included in the EM Funding Profile in Section B.2 (as listed in Section C. 1 1). Separate funding 
will be provided if DOE authorizes such activities. 
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The FY06 Activities will be performed in accordance with CH2M+WG Idaho, LLC's (CWI's) 
submittal of B.5 ScopeIBCP Supporting Information, dated January 18,2006, including amended 
non-target estimate for transfer of Navy Spent Nuclear Fuel to Naval Reactors Facility, dated 
April 5,2006, as negotiated. 

The FY07 Activities will be performed in accordance with CWI's submittals, as negotiated: B.5 
Scope (CCN 303404), dated September 6,2006; Remaining B.5 Work Scope (CCN 303433), 
dated September 11,2006; estimate for dosimetry and printing (email from R. Nagel to W. 
Bauer), dated March 28,2007; estimate for Spent Nuclear Fuel Exchange Planning (CCN 
304671), dated April 5,2007; Navy Returns Project (CCN 304772), dated April 24,2007; and 
estimate for Remote-Handled Waste Disposition Project (CCN 304766), dated April 24, 2007; 
and "Other DOE Authorized Small Changes" items as listed. 
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A summary of the estimated cost and fixed fee for each activity is as follows: 

Activity 

(a) Waste disposal services that the 
contractor may provide to the INL 
contractor or other tenant 
contractors on a cost reimbursable 
basis such as hazardous waste 
disposal, low-level waste disposal 
post Subsurface Disposal Area 
(SDA) closure, and mixed low- 
level waste disposal. Such services 
include sampling, characterization, 
storage, treatment, packaging, 
transportation, administrative or 
technical support, and off-site 
disposal. 

(b) Three Mile Island (TMI) 11 
Independent Spent Fuel Storage 
Installation (ISFSI) operations and 

Estimated Cost 
Fixed Fee 

Total CPFF 

FY05 

N/A 

$ 355,711 
$ 23,121 
$ 378,832 

$ 11,910,871 

$ 16,582,206 
$ 1.208.270 
$ 17,790,476 

N/ A 
N/A 
NIA 

NIA 
N/A 
N/A 

(c) Fort St. Vrain lSFSI operations 
and maintenance (T.M.02.01.01) 

(d) Fuel receipts or transfers of 
non-EM owned Spent Nuclear Fuel 
(SNF), including: 

1. Transfers of Navy SNF to 
Naval Reactors Facility 
(NRF) 

2. Transfers of EBR 11 fuel 

3. Subsequent transfer out of 
CPP-666 of ATR SNF 
received after FY 2005. 

FY06 

N/ A 

$ 1,273,224 ' 82'760 
$ 1,355,984 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

FY07 

N/A 

$ 4,064,757 
299.166 : 4,363,923 

$ 1,258,889 
$ 81.828 
$ 1,340,717 

NIA 
NIA 
NIA 

NIA 
N/A 
NIA 

N/ A 
N/A 
N/A 

FY08 

$ 4,198,5 12 
$ 272.903 
$ 4,471,415 

$ 3,628,592 
$ 254.884 
$ 3,883,476 

N/ A 
N/A 
NIA 

NIA 
NIA 
N/ A 

Estimates for (b) 
and (c) are 

combined for 
FY07 

$12,953,6 14 
$ 953,386 
$13,907,000 

N/A 
- NIA 
NIA 

N/A 
- NIA 
N/ A 

FY09 FYlO F Y l l  FYI2 Total 

N/ A 

$ 11,151,093 
$ 759,778 
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FY 12 Activity 

(e) Receipts and unloading of 
Foreign Research Reactor (FRR) 
SNF casks, including shipping 
costs o f ~ ~  SNF from non-paying 
countries. (T.M.04.0 1.0 1) 

Total 

$ 5,228,383 
$ 377,654 
$ 5,606,037 

$ 660,000 
NI A 

$ 660,000 

NI A 

NIA 

FY07 

$ 2,329,033 
171.417 : 2,500,450 

FY09 

(f) Receipts and unloading of 
Domestic Research Reactor (DRR) 
SNF casks. (T.M.04.01.01) 

FY06 

$ 936,250 
1 60.856 
$ 997,106 

FY08 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimates for (e) 
and (f) are 

combined for 
FY07 

of the ICP contractor via Purchase 

FY05 

$ 49,000 
$ 3,185 
$ 52,185 

I L  

FYI0 

(g) Performing chemical analysis 
of transuranic waste samples for 
other EM and non-EM entities. 

DOE Carlsbad Support of TRU 
Waste Program 

(h) The Federal portion of any 
claim paid under Part B of the 
Energy Employees Occupational 
Illness Compensation Program Act 
(EEOICPA). 

Workers Compensation costs and 
EEOICPA administrative costs, 
including tracking, reporting, 
processing, and reviewing claims, 
are included in Target Cost. 

(i) Disposal, or support for 
disposal, of transuranic waste, 
alpha-contaminated low-level 
waste and other waste stored in an 
above ground berm or in RCRA 
compliant storage buildings 
(known as Type 2 Modules) 
located at the Radioactive Waste 
Management Complex (RWMC). 

(j) Miscellaneous work requested 

FYI1 

$ 1,575,100 
$ 120,161 
$ 1,695,261 

N/ A 

Estimated Cost 
Fixed Fee 

Total CPFF 

$ 339,000 
$ 22.035 
$ 361,035 

Estimated Cost 
Fixed Fee 

Total CPFF 

NIA 

NIA 

NI A 

NI A 

NI A 

$ 660,000 
NIA 

$ 660,000 

NIA 

NIA 

(Total cost crosses 

N/A 

NIA 

multiple FYs) 



Activity 

(k) Contract pension and benefit 
costs incurred after September 30, 
20 12. Contractor responsibilities 
for post-contract pension and 
benefit plans are defined in Section 
H.21. 

(I) Geographic Information System 
(GIS) work for the State of Idaho. 

(m) Support to SNFDSP Contract. 
(T.M.03.01.01) 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

$ NIA 
$ l0,OOO 

NIA I NIA 

$ 97,789 1 NIA 
$ 7.197 NIA 
$ 104,986 NIA 
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Total 

NIA 

$ 10,000 
$ NIA 
$ 10,000 

$ 147,189 
$ 10.833 
$ 158,022 
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Activity 

(n) Other Contractor Support to 
DOE: 

1. IT Support (T.L.Ol.01.01) 

2. Records Management 
Support (T.P.04.01 .OI) 

3. Direct Canister Study 
(T.M.03.01.04) 

4. CPP-65 1 (P. 1.06.03.0 1) 

5. ID Copier Support 
(T.L.01.01.01) 

6. ID Mail Services 

7. FWENC Records 
Management (T.R.8.08.0 I) 

8. Dosimetry 

9. Printing 

10. Macromedia Flash 
Presentation 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

1 Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

1 Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

FYI1 FY12 Total 

$ 1,423,619 
$ 18.735 
$ 1,442,354 

$ 258,180 
$ 3.1 12 
$ 261,292 
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Activity 

(p) Other DOE Authorized Small 
Changes. 

(0) LT SNF Support. 
(T.M.03.01.04) 

1. HLW Calcine 

FY05 

2. RH-TRU Study 

FY06 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

Estimated Cost 
Fixed Fee 

Total CPFF 

$ 587,712 
$ 43.256 
$ 630,968 

$ 1,025,000 
$ 75.440 
$ 1,100,440 

NIA 
N/A 
NIA 

$ 255,000 
NIA 

$ 255,000 

3. SDA Extended Operations 

(q) SRSACP SNF Exchange 
Planning 

Estimated Cost 
Fixed Fee 

Total CPFF 

(r) N L  Remote Handled Waste 
Consolidation Project (RTP) 

FY07 I FYO8 I FY09 I FYlO I FYll  I FY12 

Estimated Cost 
Fixed Fee 

Total CPFF 

Total Estimated Cost 
Total Fee 

Total C P F F  

$ 1 l0,OOO 
$ 4.400 
$ 114,400 

NIA 
y& 
NIA 

NIA 
N/A 
NIA 

Estimated Cost 
Fixed Fee 

Total CPFF 

NIA 
N/A 
NIA 

NIA 
N/A 
NIA 

*Included in FY07 negotiations. 

% 2,649,712 
% 177,060 
$ 2,826,772 

NIA 
- NIA 
NIA 

NIA 
N/A 
NIA 

$ 14,792,009 
$ 903,754 
$ 15,695,763 

NIA 
- NIA 
NIA 




